



ACCION SOCIAL MUNICIPAL



PROYECTO: CENTRO MUNICIPAL ARTESANAL

Presupuesto: 88.827,58

MONITOREO DE GESTION PRESUPUESTARIA

Mes / Presupuesto	ENE	FEB	MAR	ABR	MAY	JUN	JUL	AGO	SEP	OCT	NOV	DIC	Total Acumulado
Planificado \$	3.852,86	4.531,86	4.555,86	5.438,20	5.260,70	6.936,70	6.060,70	5.635,70	5.260,70	30.297,60	5.610,70	5.386,00	88.827,58
Comprometido \$	503,67	5.663,35	3.815,48	3.993,59	4.798,34	970,00	6.095,51	4.709,71	6.703,61	3.650,32	5.070,86	8.893,57	54.868,01
Devengado \$	503,67	5.663,35	3.311,81	3.581,69	5.713,91	970,00	6.095,51	4.709,71	6.702,63	3.650,31	5.070,86	8.893,57	54.867,02
Pagado \$	476,32	60,42	1.229,03	1.149,88	1.098,26	11.733,80	6.820,85	4.202,34	6.523,74	3.165,80	5.070,86	8.155,30	49.686,60
Cumplimiento Comprometido %	13,10	125,00	83,70	73,40	91,20	14,00	100,60	83,60	127,40	12,00	90,40	165,10	61,80
Cumplimiento Devengado %	13,10	125,00	72,70	65,90	108,60	14,00	100,60	83,60	127,40	12,00	90,40	165,10	61,80
Cumplimiento Pagado %	12,40	1,30	27,00	21,10	20,90	169,20	112,50	74,60	124,00	10,40	90,40	151,40	55,90



ACCION SOCIAL MUNICIPAL



PROYECTO: CENTRO MUNICIPAL ARTESANAL

Presupuesto: 88.827,58

MONITOREO PRESUPUESTARIO

Codificado \$	10.734,42												
Mes / Presupuesto	ENE	FEB	MAR	ABR	MAY	JUN	JUL	AGO	SEP	OCT	NOV	DIC	Total Acumulado
Comprometido \$	503,67	5.663,35	3.815,48	3.993,59	4.798,34	970,00	6.095,51	4.709,71	6.703,61	3.650,32	5.070,86	8.893,57	54.868,01
Devengado \$	503,67	5.663,35	3.311,81	3.581,69	5.713,91	970,00	6.095,51	4.709,71	6.702,63	3.650,31	5.070,86	8.893,57	54.867,02
Pagado \$	476,32	60,42	1.229,03	1.149,88	1.098,26	11.733,80	6.820,85	4.202,34	6.523,74	3.165,80	5.070,86	8.155,30	49.686,60
Cumplimiento Comprometido %	0,60	6,40	4,30	4,50	5,40	1,10	6,90	5,30	7,50	4,10	5,70	82,90	511,10
Cumplimiento Devengado %	0,60	6,40	3,70	4,00	6,40	1,10	6,90	5,30	7,50	4,10	5,70	82,90	511,10
Cumplimiento Pagado %	0,50	0,10	1,40	1,30	1,20	13,20	7,70	4,70	7,30	3,60	5,70	76,00	462,90

IVAN MARCELO ABRIL BUSTAMANTE
Director (a)

MARÍA TERESA FAJARDO
Responsable Proyecto