



ACCION SOCIAL MUNICIPAL



PROYECTO: PARQUE INCLUSIVO CIRCO SOCIAL

Presupuesto: 171.797,56

MONITOREO DE GESTION PRESUPUESTARIA

Mes / Presupuesto	ENE	FEB	MAR	ABR	MAY	JUN	JUL	AGO	SEP	OCT	NOV	DIC	Total Acumulado
Planificado \$	12.407,98	13.656,38	12.856,36	13.209,56	16.678,11	16.118,11	14.524,76	14.524,76	18.382,71	13.478,11	13.064,36	12.896,36	171.797,56
Comprometido \$	434,15	19.734,68	13.089,31	13.208,08	17.281,70	815,28	20.222,42	12.639,87	12.550,54	10.752,42	10.886,15	22.693,09	154.307,69
Devengado \$	434,15	19.734,68	13.089,31	12.567,47	17.922,31	815,28	20.222,42	12.639,87	12.547,35	10.755,61	10.886,15	22.693,09	154.307,69
Pagado \$	343,89	3.684,41	4.101,96	4.663,66	4.962,61	35.608,36	22.170,38	11.271,97	12.212,46	10.755,61	10.886,15	21.067,58	141.729,04
Cumplimiento Comprometido %	3,50	144,50	101,80	100,00	103,60	5,10	139,20	87,00	68,30	79,80	83,30	176,00	89,80
Cumplimiento Devengado %	3,50	144,50	101,80	95,10	107,50	5,10	139,20	87,00	68,30	79,80	83,30	176,00	89,80
Cumplimiento Pagado %	2,80	27,00	31,90	35,30	29,80	220,90	152,60	77,60	66,40	79,80	83,30	163,40	82,50



ACCION SOCIAL MUNICIPAL



PROYECTO: PARQUE INCLUSIVO CIRCO SOCIAL

Presupuesto: 171.797,56

MONITOREO PRESUPUESTARIO

Codificado \$	171.797,64												
Mes / Presupuesto	ENE	FEB	MAR	ABR	MAY	JUN	JUL	AGO	SEP	OCT	NOV	DIC	Total Acumulado
Comprometido \$	434,15	19.734,68	13.089,31	13.208,08	17.281,70	815,28	20.222,42	12.639,87	12.550,54	10.752,42	10.886,15	22.693,09	154.307,69
Devengado \$	434,15	19.734,68	13.089,31	12.567,47	17.922,31	815,28	20.222,42	12.639,87	12.547,35	10.755,61	10.886,15	22.693,09	154.307,69
Pagado \$	343,89	3.684,41	4.101,96	4.663,66	4.962,61	35.608,36	22.170,38	11.271,97	12.212,46	10.755,61	10.886,15	21.067,58	141.729,04
Cumplimiento Comprometido %	0,30	11,50	7,60	7,70	10,10	0,50	11,80	7,40	7,30	6,30	6,30	13,20	89,80
Cumplimiento Devengado %	0,30	11,50	7,60	7,30	10,40	0,50	11,80	7,40	7,30	6,30	6,30	13,20	89,80
Cumplimiento Pagado %	0,20	2,10	2,40	2,70	2,90	20,70	12,90	6,60	7,10	6,30	6,30	12,30	82,50

IVAN MARCELO ABRIL BUSTAMANTE
Director (a)

KAREN BOLIVIA ASTUDILLO ASTUDILLO
Responsable Proyecto